
.tv1ILLIE .-\ND SEVERSON, lNCORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO. 6 

Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 

Jobsite 
January 19, 2005 

Present: Deru1is Carlson, Stephane Wandel, Mario Stavale- Boeing Realty Corp. 

Mike Sajjadi- Overton Moore 

Scott Zachary - Haley & Aldrich 
Dave Harper, Jon Severson, Charles Huang- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 6 

6.1 Schedule Analysis: 

A. The GMP schedule per conh·act is based on a 198 day construction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 

which the (8) eight days of "Christmas Work Stoppage'' was removed. 

2. New schedule dated January 18, 2005 shows commencing date of 

January 17, 2005 and completion date of October 12, 2005. 

6.2 Current Schedule Impact Issues: 

A. Receiving inspections from Building Department after pad is certified. Dave 

to check with City. There is no delay as of January 21, 2005. 

6.3 Iobsite Activities: 

6.4 

6.5 

6.7 

A. Construction of building pad. 

Haley & Aldrich to remove water tank by January 20, 2005. 

Dave Harper to confirm if we need to borrow dirt from truck apron for the 

construction of building pad. Scott Zachary confirmed that all well h·enches \·vill be 

slurried. 

Boei~g Real_ty to call Geosyntec and expedite t.he ;ev~ew oygeon_1embrane a~~ geo-

fabnc submittals. '-v .)() ·~/ ,/" t--<.~'- ={J c·· cJ . ' 
Visteon glass sample was approved. A deductive change order will be issued. 
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Project Meeting Minutes No. b 

January 19, 2005 

6.8 Dave Harper to coordinate directly with Haley & Aldrich in regards to early start of 

drilling wells on west building pad. 

6.9 [ndependent Roofing Consultant will provide the roofing inspection for Boeing. 

6.10 Charles to send copy of lighting submittal to Mike for review. Millie and Severson 

prepared RFI #009 questioning Fixture FX-3. 

6.11 Charles to send copy of sprinkler plans to e~ectrical subcontractor for reviev.r of 

future warehouse lights at 25' candle. c;...JL~ h f n . 

6.12 Mike requested additional cost for -!,000 PSI concrete at truck apron in lieu of 3,000 

PSI due to RFI #005 response from Norcal. 

Forward from Meeting Minutes No.5 -1/12/05 

5.4 Mike approved $1,500.00 to $1,800.00 per day cost to disk the site so the soil dries 

faster. This work started January 12, 2005 and should be completed by January 13, 

2005 (2 days). 

5.5 

5.7 

5.8 

1/19/05 Awating change order from Basin. V 

The earthwork equipment being used to disk the site sunk into a mud hole near the 

south property line shortly after beginning the disking operation. This occurred at a 

location \vhere a \\'ell had previously been capped but v.ras not staked and the bClck 

fill material was not compacted. Since this is the same condition at other capped 

wells Dave and Dennis will review other areas to determine ho\v saturated the soil is 

and what remediation may be required. 

1/19/05 Basin to repair as change order. V 

Mike noted that an ASI with revised civil drawings ·which add Flo-gards (reference 

RFI #006) is being issued. 
1/19/05 ASI #5 and #6 received and being priced. 

Mike requested copy of Kirker Glass Arcadia hardware Submittal #009. 

1/19/05 Mike and Insik approved submittal. A deductive change vvill be 

issued with Visteon glass. (~, 

Forward from Meeting Minutes No. 12-1/5/05 

-!.6 Stephane and Mike to meet regarding getting 
started. 

the City required art work design 

-!.9 

4.10 

1/12/05 Initial meeting held on January 5, 2005. 

Mike has requested that a revised Commencement Date, Notice to Proceed, 

Completion Date, etc. be agreed upon and documented by conh·act change order. 

This will be done in lieu of incorporating the recent rain delays into the original 

dates. 
1/19/05 Charles to prepare change order. 

Stephane noted that Boeing Realty wants to reviev,r all submittals related to the lobby 

railing system being provided by Craneveyor. ~· 
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Project l\1eeting l\Iinutes No. o 
January 19, 2005 

Forward from Meeting Minutes No.1 -12/15/04 
1.4 Confirmed with HPA that Millie and Severson's contract includes up· to ASI #2. ASI 

#2A are plan check corrections, and ASI #3 dated November 22, 2004 wasreceived 

on December 7, 2004. 
12115104 Currently pricing along with ASI #4. 
1112105 Scott to finalize pricing for meeting on January 19, 2005. 

1119105 ASI #3 change order given to Mike. 

1.5 Awaiting ASI #4 in which the correct layout of site retaining walls and foundation 

drain connections will be shown. 
12115104 Currently pricing. 
1112105 Scott to finalize pricing for meeting on January 19, 2005. 

1 I 19 I 05 Charles to finalize ASI #4 change order. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Insik Chang, Bob Jacob- HPA 

e-mail: 

Patrick Keddington- Haley & Aldrich 
Eliseo Ochoa- Tait & Associates 
Mick MacArthur- Millie and Severson, Inc. 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale- (mario.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa - ( eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.rn.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 

s \ minute\3653\ 06050119.doc Page 3 of 3 

BOE-CS-0094129 



ttl 
0 
m 
0 
en 
6 
0 
CD 

""' .... 
w 
0 

MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

.15-Jan-05 

1\1/S Vendor Name Issue 
RFINo 

001 GEO-MEMBRANE 

002 GEO-MEMBRANE 

003 GEOTEXTILE/GEOMEMBRANE 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL 

005 TRAFFIC LOADING REQUIREMENT 

006 FLO- GARDS FOR DRAINS AT OFFICE 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR 

008 INTERIOR FOOTING FOR MEZZANINE 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI 

Stopped Work 

No 

No 

No 

No 

No 

No 

No 

No 

No 

No 

No 

Process Required Response Bulletin ID 

12/14/04 12/16/04 12/15/04 

12/14/04 12/16/04 12/14/04 

12/20/04 12/21/04 12/21/04 

12/28/04 1/4/05 1/3/05 

12/28/04 1/13/05 

1/6/05 1/14/05 1/5/05 007 

1/7/05 1/12/05 1/6/05 

1/7/05 1/12/05 1/6/05 

1/18/05 

1/19/05 

1/18/05 1/21/05 

C~• }<-
~ 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD =Shop Drawing.~ A= Apprond As ,'iotcd 

I'D = l'r·oduct Data H.= Revise and Rl'suumit (Rejected) 

MD= 1\lix l>l'signs P =Pending 

25-.Jan-05 
s =Samples C =Closed 

A/H.= Par·tially Appro\ed/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequircd ;;;ubmittcd Returned Back to Sub Status 

036 001 0 ARCHITECTURA SD: DOORS, FRAMES & HARDWARE 
12/20/2004 1/4/2005 117/2005 A 

OM 002 0 IIALLIN AND HE PO WET CURE BLANKET 
12/23/2004 115/2005 I II 4/2005 A 

064 003 0 !!ALLIN AND HE PD: BOND BREAKER 
12/23/2004 1/5/2005 I /14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 1/14/2005 A 

.JURASTONE GRAY -BLUE 

005 005 0 CALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 
12/27/2004 1/4/2005 116/2005 A 

EMBED, LEDGERS 

014 006 0 FMI LININGS, IN S: GEOTEXTILE 
1114/2005 1/21/2005 1/24/2005 A 

014 006 0 S: GEOTEXTILE 
12/27/2004 I' 

014 007 0 FML LININGS, IN S: GEOMEMBRANE IIDPE 
1114/2005 1/21/2005 1/24/2005 A 

014 007 0 S: GEOMEMBRANE IIDPE 
I 2/2712004 p 

014 008 0 Fl\11 LININGS. IN I'D PRODUCT DATA & INSTALLATION 
I 114/2005 112 I /2005 I /24/2005 A 

METHOD 

014 008 0 I'D: PRODUCT DATA & INSTALLATION 
12/27/2004 I' 

METHOD 

023 009 0 KIRKER GLASS. I PD: ARCADIA HARDWARE 
12/28/2004 1/5/2005 1121/2005 A 

064 0]0 0 liALl.IN AND liE I'D: MIX DESIGN #1224- FOOTINGS 
12/29/2004 12/30/2004 114/2005 A 

064 Oil 0 IIALLIN AND liE I'D: MIX DESIGN #46972- BUILDING 
12/29/2004 12/30/2004 114/2005 A 

SLAB 

064 012 0 IIALLIN AND liE PD: MIX DESIGN #621 J I -TILT-UP 
12/2')!2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 IIAILIN AND liE l'D: MIX DESIGN 111227- TILT-lJP 
12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

ttl 
0 064 014 0 IIALLIN AND liE I'D MIX DESIGN #1226- TRUDL: AI'J{ON 

12/29/2004 12/30/2004 I /4/2005 A 

m 
I 

(") 064 ()]) () IIAIIIN AND IIF I'D MIX DESIC;N #RS250-P41 - CiRO\ II 
12/29/2004 12/30/2004 1/4/2005 A 

en 
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Trade Seq. 

020 0!6 

035 0!7 

005 0!8 

034 019 

070 020 

070 02! 

012 022 

030 023 

030 024 

035A 025 

050 026 

Rev. Spec Subcontractor 

0 RUCKER TILE 

0 GENERAL UNDE 

0 DIY. 5 CALCON STEEL 

0 K & S AIR CONDI 

0 G.M.A CONSTRU 

0 G.M.A. CONSTRU 

() ACRA LIGHT 

0 B.D.B. ELEC/INC. 

0 BD B. ELEC/INC. 

0 NATIONAL FAIL-

0 WEST COAST DO 

Submittal Description Location DateRequircd Submitted Returned Back to Sub Status 

I'D: EPOXY, GROUT, WATERPROOF 
12/30/2004 1/10/2005 1/14/2005 A 

MEMBRANE FOR CERAMIC TILE. 

SO: FIRE PROTECTION PLANS. 
1/12/2005 A 

SO: STEEL SHOP DRAWINGS- 1124/05 1/13/2005 p 

SUBMITTAL #2 (ERECTION, COLUMN. 
BEAM, ANGLE BRACE. LADDER AND 

TRASH GATE - TOTAL OF 4g SHEETS). 

PO: l!VACPRODUCTDATA(l!P, 1128/05 I I 14/2005 p 

EXHAUST FAN, AIR DIST., FIRE 

DAMPERS, AIR BALANCE). 

SO TRUSS JOIST SHOP ORA WINGS 
JII7/2005 I' 

I'D: TRUSS JOIST PRODUCT DATA 
I /17/2005 p 

SD: SKYLIGHTS 
1/18/2005 I' 

I'D: SWITCHGEAR PRODUCT DATA. 1/27/05 1/18/2005 I' 

PD: LIGHT FIXTURE PRODUCT DATA. 1/27/05 III 8/2005 I' 

SD: FIRE ALARM PLANS 
I 121/2005 I' 

SD: ROLL UP DOOR 
1/24/2005 I' 
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